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Project Timeline 
Gusfa Residence 
488 Overbrook Road 
Ridgewood, New Jersey      
      
12/12/22 Zoning review application & design drawings submitted 
12/27/22  Revised drawings submitted per zoning department comments 
1/11/23 JMA e-mail to zoning department re: status of review. No reply 
1/24/23 Demolition permit issued 
1/25/23  Zoning review comments received by JMA 
1/25/23 JMA responds to comments & submits revised drawing dated 1/25/23 
1/25/23 Zoning approval received 
2/24/23 Building permit application submitted. JMA plans 2/24/23, Houser 2/8/23 
2/24/23 Site grading & stormwater checklist submitted to engineering department 
3/2/23 Building department review comments: gas & water information required 
3/3/23 JMA receives phone call re: foundation drawing and answers questions 
3/7/23 JMA submits required building department review comments information 
3/10/23 Bergen County soil approval 
3/13/23 Footing & Foundation permit issued 
4/3/23 Footing inspection approved 
4/6/23 Engineering approval 
4/26/23 Foundation inspection approved 
5/2/23 As-built foundation location survey submitted 
5/17/23   Building permit issued 
5/23/23 Retaining wall drawing submitted for building permit 
5/25/23 Furnace (4) permit issued 
6/21/23 Retaining wall permit issued 
7/10/23 Electric service/gas generator review submitted 
7/20/23 Gas generator zoning approval 
8/17/23 Notified of property survey discrepancy  
8/17/23 Gas generator permit issued 
9/12/23 JMA sent final letter to building inspector to address remaining framing items 
9/26/23 Fire alarm permit issued 
10/12/23 Final electric service approved 
10/13/23 Landscape piers/wall zoning review submitted 
10/26/23 Permit for piers/lights front & side yards issued 
11/21/23 Framing & Insulation officially passed (after many weeks of trying to contact 

building inspector, finally spoke and JMA sent letter & updated REScheck 
dated 11/9/23 to address the “unknown” remaining items) Note: letter sent 
9/12/23 and all other required subcode inspections approved by that date 

 

 


